
COMPLETION SLIP

COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Golden Gate Construction Ltd.
 

 
ID Project Lot /

Phase
Work / Stage
Completed

Sub-
ContractID

Draw
Number

Date
Completed

11328 Heathwood Homes
(Huron) Limited

190A-1 /
1

Carpentry boxing
rough-in

0000000026 2 22Feb20

11347 Heathwood Homes
(Huron) Limited

190A-2 /
1

Carpentry boxing
rough-in

0000000026 2 22Feb20

12022 Heathwood Homes
(Huron) Limited

190A-3 /
1

Carpentry boxing
rough-in

0000000026 2 22Feb20

11371 Heathwood Homes
(Huron) Limited

190A-4 /
1

Carpentry boxing
rough-in

0000000026 2 22Feb20

12757 Heathwood Homes
(Huron) Limited

190A-5 /
1

Carpentry boxing
rough-in

0000000026 2 22Feb20

12758 Heathwood Homes
(Huron) Limited

190A-5 /
1

Carpentry finished
basement complete

0000000026 3 22Feb20

12771 Heathwood Homes
(Huron) Limited

190A-6 /
1

Carpentry boxing
rough-in

0000000026 2 22Feb20

12772 Heathwood Homes
(Huron) Limited

190A-6 /
1

Carpentry finished
basement complete

0000000026 3 22Feb20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com


